COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2000

ESTI MATE SUMVARY 09: 47: 56
CONTI D C13298 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13298- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TIVE ALLOW 101 WORK DAYS
Cahone to Utah State Line PERCENT TIME:  20.79 ORI G TI ME ALLOW 90 WORK DAYS
PROJIECT NO. C 6662-007
CAHONE TO UTAH STATE LI NE
NAVE OF ROAD: US 666
PROQJIECT COUNTI ES: DOLORES
CONTRACTOR:
A & S CONSTRUCTI ON CO. AND AFFI LI ATED COMPANI ES PAY PERI OD ENDI NG 10/ 31/ 2000 DATE TI ME STARTED 09/05/2000
P. 0. BOX 566 DATE LET 07/ 27/ 2000 DATE WORK BEGAN 09/ 05/ 2000
DATE AWARDED 08/ 02/ 2000 DATE TI ME STOPPED 09/ 06/2001
DATE CONTRACT EXECUTED  08/21/2000 DATE ACCEPTED 09/ 06/ 2001
CANON CI TY CO 81215-05(719- 275- 4555 DATE NOTI CE TO PROCEED 09/ 05/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 4,011, 979. 42 PARTI Cl PATI NG $ 13, 000. 00 $ 0. 00
AWARD PROJECT AM: $  4,237,531.00 NON- PARTI Cl PATI NG 410, 969. 27 254, 604. 34
PERCENT COMPLETE: 10. 57% TOTAL EARNI NGS 423, 969. 27 254, 604. 34
FUNDS AVAI LABLE: $ 3,588,010.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 423, 969. 27 254, 604. 34
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -9,974.08 -4,893.13
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 413,995.19 249, 711. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 413, 995. 19 249, 711. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 249, 711. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 13298- Bl D
PRQIECT C 6662- 007 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ________.
CAT NO0200 ROADWAY
0005 202-00220 REMOVAL OF ASPHALT MAT 18, 963. 450
Sy
3.00000
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 45,767. 770
5%
1. 50000
0015 203-00100  *MJCK EXCAVATI ON 9, 255. 630
cY
12. 00000
0020 203-01140 ROLLING 40. 000
HOUR
70. 00000
0025 203-01500 BLADI NG 40. 000
HOUR
70. 00000
0030 210- 04010  ADJUST MANHOLE 4.000
EACH
500. 00000
0035 210-04050 ADJUST VALVE BOX 0. 000
EACH
500. 00000
0040 304-03005 *AGGREGATE BASE COURSE (CLASS 3) 7, 169. 690
cY
12. 00000
0040 MATERI AL ALLOWANCE AGGREGATE BASE COURSE ( CLASS 3)
cY
7.35000
0045 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 5, 850. 820
TON
10. 00000
0045 MATERI AL ALLOWANCE AGGREGATE BASE COURSE ( CLASS 6)
TON

5. 83000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

4,522. 190
4, 860. 970
9, 383. 160

0. 000
0. 000
0. 000

2,293. 680
2,139. 810
4, 433. 490

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 796. 200
1, 606. 150
3, 402. 350

0. 000
0. 000
0. 000

1,317.620
1, 398. 860
2,716. 480

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 07/ 2000
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.00
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AMOUNT

28, 149

53, 201.

40, 828

27,164

48

.00

88

.00

.00

.00

.00
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.00

80

.00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13298-BI D ESTI MATE RUN 11/ 07/ 2000
PRQJECT: C 6662- 007 ESTI MATE NO 0002 09: 47: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 9, 207. 960 0. 000
TON 0. 000 0. 00
11. 00000 0. 000 0. 00
0055 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 4,457,280 874.510
TON 1, 195. 070 63, 338. 71
53. 00000 2, 069. 580 109, 687. 74
0060 403-09500  FURNI SH HOT BI TUM NOUS PAVEMENT 0. 000 0. 000
TON 0. 000 0. 00
21. 00000 0. 000 0. 00
0065 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 76, 594. 690 0. 000
TON 0. 000 0. 00
20. 70000 0. 000 0. 00
0066 403-34821 HBP (GR SX) (100) (PG 58-28) PATCH REHABI LI TATI ON 528. 440 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0070 411-03352  ASPHALT CEMENT PERFORVANCE GRADE (PG 58- 28) 4,612. 310 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0. 00
0075 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 32, 880. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 420-00130  GEOTEXTILE ( SEPARATOR) (CLASS A) 19, 127. 450 4,933.320
sy 4,252. 000 5,527. 60
1. 30000 9, 185. 320 11, 940. 92
0085 614-80387 *RUMBLE STRI P (GRI NDI NG 95, 783. 000 0. 000
LF 0. 000 0. 00
0. 11000 0. 000 0. 00
0090 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 91, 500. 00
366, 000. 00000 0. 250 91, 500. 00
0095 627-00001  *PAVEMENT MARKI NG PAI NT 1, 932. 800 20. 000
GAL 23. 000 690. 00
30. 00000 43. 000 1, 290. 00



CONTI D C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13298- BI D ESTI MATE RUN 11/ 07/ 2000
PRQJECT: C 6662- 007 ESTI MATE NO 0002 09: 47: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 627-00005  *EPOXY PAVEMENT MARKI NG 1,511. 880 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0.00
0105 630-00000 *FLAGG NG 6,911. 750 765. 750
HOUR 570. 000 11, 970. 00
21. 00000 1, 335. 750 28, 050. 75
0110 630-00001  *PILOT CAR OPERATI ON 815. 250 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0.00
0115 630-00002 *TRAFFI C CONTROL SUPERVI SOR 99. 000 16. 000
DAY 13. 000 4, 550. 00
350. 00000 29.000 10, 150. 00
0120 630-00007 *TRAFFI C CONTROL | NSPECTI ON 51. 000 8. 000
DAY 5. 000 625. 00
125. 00000 13. 000 1, 625. 00
0125 630-80001  *FLASHI NG BEACON ( PORTABLE) 2.000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0130 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 24. 000 1. 000
EACH 0. 000 0. 00
80. 00000 1. 000 80. 00
0135 630-80342  *CONSTRUCTI ON TRAFFI C SIGN ( PANEL SI ZE B) 136. 000 17. 000
EACH 8. 000 680. 00
85. 00000 25.000 2,125. 00
0140 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 6. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0145 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 3.000 0. 500
TYPE
) EACH 1. 000 2, 200. 00
2, 200. 00000 1.500 3,300. 00
0150 630-80360  *DRUM CHANNELI ZI NG DEVI CE 90. 000 10. 500
EACH 0. 000 0. 00

46. 00000 10. 500 483. 00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13298- BI D ESTI MATE RUN 11/ 07/ 2000
PRQJECT: C 6662- 007 ESTI MATE NO 0002 09: 47: 56

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 28. 000 5. 500
EACH 0. 000 0.00
65. 00000 5. 500 357. 50
0160 630-80380 *TRAFFI C CONE 370. 000 83. 500
EACH 0. 000 0.00
10. 00000 83. 500 835. 00
0165 630-80510  MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0170 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0.00
0175 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 28, 623. 400 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR ASPHALT -7,838.930 0. 000
PATCHI NG | TEM NUMBER 403- 00720
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0215 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON HBP GRADE SX -99, 622. 880 0. 000
| TEM 403- 34801
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0220 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ON HBP | TEM - 68, 598. 000 0. 000
403-34801 - 50% PF FOR 4120 TONS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0225 202-00250 REM PAVEMENT MARKI NG REMOVAL OF TEMPORARY PAVENMENT 1, 087. 800 0. 000
MARKI NGS
SF 0. 000 0.00
2. 25000 0. 000 0. 00



CONTI D: C13298 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13298- BI D ESTI MATE RUN 11/ 07/ 2000
PRQJECT: C 6662- 007 ESTI MATE NO 0002 09: 47: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 202-00247 REM ASPHALT MAT (PLANING) THI'S MCR PAYS A PORTI ON OF 1. 000 0. 000
MOBI LI ZATI ON FOR
LS 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0250 900- 00006  ADDED | TEM (DOLLAR)/ BRANSON TRAFFI C CLAI M -36, 772. 140 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,991,979.42$  254,604.34$% 410, 969. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0190 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0195 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0200 620-00015 FIELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 000
EACH 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0205 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400  CURRENT AMI $ 20, 000. 00 $ 0.00$% 13, 000. 00

PROJECT TOTAL CURRENT AMI $ 4,011,979.42$%

254,604.34$  423,969. 27



